HPNS Schedule Summary - July 28, 2011

B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

Final FS Aug-08 | Nov-07 Oct-11 May-11 | Apr-08
Final FS Rad Addendum Jun-08 Apr-08 Nov-11 Mar-11 Jun-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 Dec-11 | May-11 | Jun-13
Proposed Plan - Final-public Jun-08 Jan-09 | Aug-08 Apr-12 Sep-11 Oct-13
ROD - Draft Aug-08 Apr-10 Feb-09 | Aug-08 | May-12 Feb-12 Feb-14 | Aug-08 Feb-09 May-09 | May-12
ROD - Draft Final Nov-08 Aug-10 | May-09 | Nov-08 | Aug-12 | May-12 | May-14 | Nov-08 | May-09 | Aug-09 | Aug-12
ROD - Final Jan-09 Oct-10 Sep-09 | Aug-10 Oct-12 Jul-12 Jul-14 Feb-09 Sep-09 Dec-09 Oct-12
FOSL Draft Dec-09 TBD TBD TBD Dec-09
FOSL Final ekl TBD TBD TBD il
TPH Closure Report Jul-11 Jul-12 Jan-11 Jan-11 Mar-13 Jan-11
Finish Rad - Building Survey Dec-10 Nov-11 | Sep-11 Apr-08 Feb-12 Dec-10 Apr-08
Rad - Survey Unit Reports Mar-11 Aug-12 | Nov-11 Feb-10 Jun-12 Mar-11 Nov-10 | Nov-10
Rad RACR (Final) Dec-11 Dec-12 | May-12 Feb-10 Nov-12 Oct-11 Mar-11 Mar-11
RD (not Rad; only for 7/18 for B) Jan-10
RD (not Rad) Dec-10 May-12 Feb-11 Oct-10 Dec-10 Dec-10
RACR (IR7/18 Cap for B) Nov-11

FOSET FOST FOST FOST FOST FOST FOST FOST FOSET FOST FOST FOST
FOST/FOSET - Draft Dec-09 rx TBD TBD Aug-10 TBD TBD TBD il Feb-11 Feb-11 TBD
FOST/FOSET - Final ekl el TBD TBD TBD TBD TBD TBD il TBD TBD TBD
CDR to Gov (start of 30 days) ekl el el
Quitclaim Deed il il TBD TBD TBD TBD TBD TBD il TBD TBD TBD

** Will be updated after resolution of issues

Single FOSL, FOSET, CDR for B and G

Single ROD for D-1 and UC-1

Single RD for UC-1 and UC-2

Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.

Orange shaded items show a delay since previous reporting period
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